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{ 

 
09 April 2019 
 
Mr. Bob Morse 
USEPA Region II 
Superfund Federal Facilities Section 
290 Broadway, Floor 18 
New York, NY  10007-1866 
 
Ms. Melissa Sweet 
New York State Department of Environmental Conservation (NYSDEC) 
Division of Environmental Remediation 
625 Broadway 
Albany, NY  12233-7015 
 
Mr. Mark Sergott 
Bureau of Environmental Exposure Investigation 
New York State Department of Health, Room 300 
Flanigan Square, 547 River Street 
Troy, NY 12180-2216 
 
 

SUBJECT: Thirty (30) Day Notice of Intent to Proceed with the Expanded Site Investigation 
Groundwater Sampling for Per- and Polyfluoroalkyl Substances (PFAS) at SEAD 25 
(Fire Training and Demonstration Pad) and SEAD 26 (Fire Training Pit) (Contract 
W912DY-09-D-0062, Task Order #23), Seneca Army Depot Activity, Romulus, New 
York 

   
 
Dear Mr. Morse/Ms. Sweet/Mr. Sergott: 
 
On behalf of the Army, Parsons Federal (Parsons) plans to initiate the Expanded Site Inspection (ESI) 
PFAS drilling and groundwater sampling program at SEADs 25 and 26 within Seneca Army Depot 
Activity, Romulus, NY. It is intended that the drilling and groundwater sampling program will begin on 
06 May 2019. The proposed schedule (see attached) is to begin drilling the on 06 May 2019 by 
staging decon pads and beginning well installations at the former Fire House within the 
Administration area north of SEAD 25. Well installation will then proceed to SEAD 25 and SEAD 26. 
The wells will then be developed and groundwater sampling will begin. Two surface water samples 
will be collected as time permits. 
 
Drilling and groundwater sampling will be conducted based on the procedures specified in the Final 
UFP-QAPP (Parsons, 2017), Addendum 1 to the Final UFP-QAPP (Parsons, 2018) and the Final Work 
Plan for the PFAS Expanded Site Investigation, SEAD 25 and SEAD 26, SEDA (Parsons, 2019). 
Parsons anticipates that the proposed primary drilling and groundwater sampling can be completed 
in approximately three weeks. 
 



Mr. Bob Morse 
Ms. Melissa Sweet 
Mr. Mark Sergott 
09 April 2019 
Page 2 
 

{ \\MABOS07FS01\Projects\PIT\Projects\Huntsville WERS\Seneca LTM, TO 23\08a - PFCs\Expanded 
SI_2018\Fieldwork\Notification ltr PFAS ESI Sampling.doc 

• Proposed work plan deviation: With concurrence from the EPA and the NYSDEC, the Army 
proposes installation of flush mount well completions at all well locations instead of the 
proposed stick-up construction. The well vault shall be set in cement with a 6-inch-thick by 2-ft 
by 2-ft square concrete surface pad. The surface of the pad will be sloped away from the well 
vault to facilitate drainage. The annulus around the well casing and the well vault’s skirt should 
be backfilled with sand suitable to permit drainage of any moisture that accumulates in the well 
vault below the vault skirt to prevent flooding into the monitoring well. Two inches of soil will be 
removed from around the wellhead in the surface pad footprint prior to pouring the cement pad. 
The casing shall be installed in a manner that does not hinder access to the monitoring well for 
purposes of cap removal, taking samples, or water level measurements. The lid shall be 
designed to prevent water from entering the protective casing and be bolted in place. 

• Spring Meadows: Two of the proposed SEAD 25 well drilling locations are located between the 
Spring Meadows apartments and SEAD 25 (see attached Figure). The Army will access these 
areas from the Depot side. 

 
Should you have any questions, please do not hesitate to call me at (617) 449-1565 or via email at 
beth.badik@parsons.com to discuss them.  
 
Sincerely, 

 
 

 
Beth Badik 
Project Manager 
 
cc: R. Battaglia, USACE, NY District  
 D. Pommerenck, USACE Huntsville 
 C. Heaton, USACE Huntsville 
 B. Hodges, USACE Huntsville 
 Spring Meadows Apartments 
 Town of Romulus 

mailto:beth.badik@parsons.com
mailto:beth.badik@parsons.com
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FIGURE 2
SEAD-25 Proposed Primary Well Locations

SEAD 25 and SEAD 26 PFAS ESI

February 2019

SENECA ARMY DEPOT ACTIVITY

1 in = 400 ft
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Storm Sewer
Main

[ [ [ Fenceline

Approximate PID
Area Boundary

SEDA Boundary

.
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Notes:
1) All well locations tentative based on
accessibility and utility locations. Final
determination to be made in the field.
2) Additional wells scoped as optional. Exact
locations to be determined based on PFAS
results in primary wells.
3) Drainage pathway locations approximate.
Storm drainage flow direction is to the south
and southwest.
4) Local groundwater flow direction at SEAD
25 is radial. General groundwater flow
direction in the area of this figure is to the
west.
5) Concentrations are shown at locations
where the combined concentration of
PFOA/PFOS exceeds the EPA health advisory
level of 70 ng/L.
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PFOS 490 / 480
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PFOA 2,000 / 2,100 
PFOA/S 2,340 
PFOS 250 / 240
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Abbrev Chemical Name
PFOA Perfluorooctanoic acid (PFOA)
PFOS Perfluorooctanesulfonic acid (PFOS)
PFOA/S Combined PFOA/PFOS 

SEAD 25 Site Investigation
PFAS Exceedances

Within Existing Well Network

See Inset



ID Task Name Duration Start Finish Predecessors

1 Field Work 74.5 days Mon 4/29/19 Fri 8/9/19

2 Primary Locations 22 days Mon 4/29/19 Tue 5/28/19

3 MW ‐ Primary: # MWs ‐ 15 Locs 15 days Mon 4/29/19 Fri 5/17/19

4 Stake Drilling Locations 1 day Mon 4/29/19 Mon 4/29/19

5 Drilling Mobilization and Set up Decon Pad 0.5 days Mon 5/6/19 Mon 5/6/19

6 Drilling primary wells 9.5 days Mon 5/6/19 Fri 5/17/19

22 Well Development (15 Wells) @ 4/day for two people 4 days Tue 5/14/19 Fri 5/17/19

23 Primary Development‐ 15 MWs 4 days Tue 5/14/19 Fri 5/17/19 21FS‐4 days

24 GW Sampling Primary ‐ 15 MWs @ 4/day per 2 people 4 days Mon 5/20/19 Thu 5/23/19

25 Primary Sampling: 15 MWs 4 days Mon 5/20/19 Thu 5/23/19 23

26 SW Sampling ‐ 2 SW Samples 1 day Fri 5/24/19 Fri 5/24/19 25

27 Receptor Survey (ground confirmation) 2 days Mon 5/27/19 Tue 5/28/19 26

28 Team Decision Making Meetings 0 days Wed 6/19/19 Thu 6/20/19

29 Mtg 1 (Army only) 0 days Wed 6/19/19 Wed 6/19/19 51FS+3 days

30 Mtg 2 (Army and regulators) 0 days Thu 6/20/19 Thu 6/20/19 29

31 Secondary Locations 14.5 days Thu 6/20/19 Wed 7/10/19

32 Stake Drilling Locations 0.5 days Thu 6/20/19 Thu 6/20/19 30

33 Drilling Mobilization and Set up Decon Pad 0.5 days Thu 6/20/19 Thu 6/20/19 32

Primary Drilling

Well Dev1

GW Sampling 1

SW Sampling

6/20

6/19

6/20
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Duration-only
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Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Preliminary Schedule - SEDA PFAS ESI
Seneca Army Depot Activity
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Project: Seneca PFAS ESI
Date: Tue 4/9/19



ID Task Name Duration Start Finish Predecessors

34 MW ‐ Secondary: 11 MWs ‐ estimated 6.5 days Fri 6/21/19 Mon 7/1/19

46 Well Development (11 Wells) @ 4/day for two people 3 days Wed 6/26/19 Mon 7/1/19

47 Secondary ‐ 11 MWs 3 days Wed 6/26/19 Mon 7/1/19 45FS‐3 days

48 GW Secondary‐ 11 MWs 3 days Fri 7/5/19 Wed 7/10/19

49 Secondary Sampling: 11 MWs 3 days Fri 7/5/19 Wed 7/10/19 47FS+4 days

50 Laboratory Analyses 54.5 days Mon 5/27/19 Fri 8/9/19

51 Primary Quick TAT:  15 MWs 15 days Mon 5/27/19 Fri 6/14/19 25FS+1 day

52 Secondary Std TAT:  11 MWs 21 days Thu 7/11/19 Fri 8/9/19 49FS+1 day

53 ESI Report 100 days Fri 8/9/19 Fri 12/27/19

54 Prepare ESI Report 30 days Fri 8/9/19 Fri 9/20/19 52

55 Submit ESI Report to Army 0 days Fri 9/20/19 Fri 9/20/19 54

56 Review of ESI by Army 21 days Fri 9/20/19 Mon 10/21/19 55

57 Revise ESI Report 14 days Mon 10/21/19 Fri 11/8/19 56

58 Submit ESI Report to EPA/NYSDEC 0 days Fri 11/8/19 Fri 11/8/19 57

59 Review of ESI by EPA/NYSDEC 21 days Fri 11/8/19 Mon 12/9/19 58

60 Revise ESI Report 14 days Mon 12/9/19 Fri 12/27/19 59

61 Submit Final ESI Report 0 days Fri 12/27/19 Fri 12/27/19 60
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